

CONTRACTURAL CORRESPONDENCE  
~~PROGRESS/STATUS~~  
~~REVIEW~~

February 5, 1964

# DECLASS REVIEW by NIMA/DOD

STATINTL

Subject: [REDACTED]  
 Task Order 5

Gentlemen:

Your technical representative performed a preliminary evaluation of the Panoramic Stereoviewer on November 11, 1963. A status report is being prepared and will be submitted to you within the next few days. This report will discuss final adjustments as well as modifications requested during the evaluation.

Most of the modifications and adjustments are either completed or in the process of being completed, however, as of February 7 it will be necessary to stop work since accumulated expenditures exceed allocated contract funds.

A complete cost summary is attached. As you know, the allocated contract funds were based on provisional 1962 overhead rates. As submitted in my letter of January 21, final 1962 and provisional 1963 rates are now applicable, pending your approval. This request for additional funds, therefore, includes an increase due to overhead adjustments.

In brief, the cost status is as follows:

Estimated total contract cost  
 Allocated contract funds

STATINTL

- - - - -  
 \*Increase due to overhead adjustment  
 Increase due to overrun

STATINTL

The problem of successfully grinding and polishing glass drums for the Panoramic Stereoviewer is still cause for concern. Quotations were requested from five companies. Three companies "no bid". Of the two companies that quoted, one quoted [REDACTED] each for 100 quantity.

- 2 -

February 5, 1964

STATINTL

STATINTL

STATINTL

STATINTL  
STATINTL  
of four drums for a total subcontract of [REDACTED]. The other quotation for a cost type subcontract is from [REDACTED] for [REDACTED]. We are requesting your approval of a CFPF subcontract with [REDACTED] in the amount of [REDACTED]. See the attachment to this letter, "Subcontract Data", which gives further details of this proposed subcontract.

It is estimated that the Panoramic Stereoviewer can be completed, including installation of glass drums and final testing, within 60 days after your approval of this request for additional funds. This delivery assumes that approval of the subcontractor will be granted at the same time. The manual of operation and residual inventory list will be completed 30 days thereafter.

If there is additional data required for your evaluation of this request, contact me at [REDACTED]

STATINTL

Very truly yours,


STATINTL

[REDACTED]  
Analytical & Photogrammetric  
Instrument Sales

RHT:bp  
Enc: Subcontract Data  
Cost Summary  
Subcontractor Quotations (5)

Subcontract Data:

STATINTL




Type of subcontract - C.P.F.F.

Cost Breakdown:



STATINTL

STATINTL



STATINTL

The subcontract for [REDACTED] includes costs to grind and polish 6 drums. This provides reasonable assurance that 4 acceptable drums will be delivered. This variance is included as part of subcontract approval, however, the subcontract will include allocation of funds for only 4 drums as estimated by the subcontractor.

See attached cost breakdown 12/19/63 and quotation 12/3/63 submitted by [REDACTED]

STATINTL

QUOTATION

STATINTL

STATINTL

December 3, 1963

STATINTL Attention: [REDACTED] Buyer

Gentlemen:

Complying with your request by.....request for quotation dated 11-15-63.....  
for an estimate on.....P.S.V. Glass Stage....., we are  
pleased to quote you on the following specifications:

Item 1      4 each      P.S.V. Glass Stage per print 1015  
Approximately 50 to 60 hours at  
Tooling

STATINTL

Delivery: 4 weeks after receipt of material

F.O.B.: [REDACTED]  
Terms: 1% 10 days, net 30

STATINTL

*H H Rate - 2.63/hr.  
O.H. 110%  
Gen. & dev. Exp. 24% of 5.52  
+ 10% Profit*

STATINTL

STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010009-1

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010009-1

STATINTL

DATE: 23 December 1963  
SUB: Quotation #82181-BUF-B  
REF:

Re: PSV Glass Stage - BP 1015

STATINTL

Attention: [REDACTED] Purchasing Department

Dear Howard:

STATINTL

Confirming our telephone quotation of this date with respect to your glass stage, BP 1015, I submit the following for your approval. STATINTL

It is understood that the glass tubing to be supplied by [REDACTED] has the following specifications:

O.D. 11.975"  $\pm$  .030  
Wall 3/8" to 5/8"

Price:

STATINTL

1 unit  
2 "  
4 "

Delivery would be 6-8 weeks from receipt of glass and order at our Warminster factory.

We wish to thank you again for your consideration and continued interest in our glass products.

Yours very truly,


STATINTL

DAB/jdc

STATINTL


STATINTL

3 copies



November 20, 1963

STATINTL



We appreciate very much your sending us the enclosed inquiry, but since we do not melt any pyrex glass, we are not able to send you a quotation.

STATINTL

Yours very truly,



Vice President

DBD: KM

3 copies to

STATINTL

STATINTL

**REQUEST FOR QUOTATION  
THIS IS NOT  
AN ORDER**

DATE ISSUED

11-15-63

DELIVERY WANTED

PLEASE QUOTE ON THE FOLLOWING ITEMS. WE WILL CONSIDER SUBSTITUTE OFFERS.

QUANTITY	PART NO.	DESCRIPTION	UNIT PRICE	LESS DISC.	NET
4		<p>Please quote in a quantity of</p> <p>PSV Glass Stage, per blueprint 1015 attached.</p> <p>RUSH. Reply needed by 11/22/63. Your cooperation will be appreciated.</p> <p>We could do this, and would like to, but at the present time we are too busy and cannot bid.</p> <p>Thanks for remembering us.</p>			

STATINTL

WE QUOTE YOU AS ABOVE - F. O. B. \_\_\_\_\_ SHIPMENT CAN BE MADE IN \_\_\_\_\_ DAYS FROM RECEIPT OF ORDER

TERMS \_\_\_\_\_ DATE \_\_\_\_\_ COMPANY QUOTING \_\_\_\_\_

RETURN THIS QUOTATION TO PURCHASING DEPT.  
AT ABOVE ADDRESS.

MOORE REDIFORM 102-S-1

OFFICIAL SIGNATURE \_\_\_\_\_



STATINTL

STATINTL

TO:

Quote # 823  
 DATE: December 20, 1963  
 REFERENCE: Request 12-5-63

We are pleased to quote as follows:

Cylinder, Blank, PYREX Brand Glass #7740

Mold Blown.

Item #1 OD 12"  $\pm$  1/8"  
 Wall 3/8" - 9/16"  
 Length 12"  $\pm$  1/8"  
 Ends ground

Order  
Quantity

Price for  
Each Piece

STATINTL

Item #2 Same as item #1 except  
 Wall 5/32" - 3/4"

Note: This quote is for the unground blank only. Unable to quote on ground and polished finished item.

Standard Glass Quality

STATINTL

F.O.B. FACTORY

PACKAGES Incl.

SHIPMENT ... Approximately 6-8 Weeks after receipt of order.  
 Firm delivery date given upon receipt of order.

Terms ... TERMS: Invoices dated 1st through 15th payable on 25th of month. Invoices dated 16th through 31st payable on 10th of following month.  
 This quotation will remain open for 30 days only from date hereof.  
 Orders are subject to acceptance at

STATINTL

STATINTL

STATINTL

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010009-1

Approved For Release 2002/01/02 : CIA-RDP78B04747A002900010009-1